

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Patty Huffman, Grants and Projects Manager
Through: Eric Meyer, Director of Economic Development and Planning
Date: May 16, 2013
Subject: Preliminary Engineering Services Contract Extension for the LPA Group, Inc. for the Martin Bluff Roadway Widening and Improvements Project (STP-9194-00(001)LPA/105069-811000)

REQUEST:

City Council approval is requested for a Contract Addendum Time Extension for the Preliminary Engineering Services Contract related to the Martin Bluff Roadway Widening and Improvements Project.

BACKGROUND:

The purpose of this time extension is to extend the preliminary engineering services through the estimated time required for right-of-way acquisitions. The period of performance will be extended for an additional thirty (30) months. The Contract ending date will therefore be changed from June 1, 2013 at 12:00 PM CDT to December 31, 2016 at 11:59 PM CDT.

RECOMMENDATION:

The Economic Development staff recommends that City Council approve the Contract Addendum with the LPA Group, Inc. for the Martin Bluff Roadway Widening and Improvements Project as outlined above.

City Council may

1. Approve the proposed time extension.
2. Disapprove the proposed time extension.

ATTACHMENT(S):

Addendum to Extend Time for the LPA Professional Services Contract with the LPA Group, Inc.
Memorandum from the LPA Group, Inc.



THE LPA GROUP INCORPORATED

A Unit of Michael Baker Corporation

2113 Government Street, Suite D-3
Ocean Springs, Mississippi 39564

Phone: (228) 818-2839

Fax: (228) 875-5187

May 10, 2013

Eric Meyer, Planning Director
City of Gautier
3330 Highway 90
Gautier, MS 39553

Re: **Martin Bluff Roadway Improvements**
STP-9194-00(001)LPA/105069-811000
Preliminary Engineering Services Contract Extension

Mr. Meyer,

Please find enclosed three (3) original copies of the Contract Addendum Time Extension for the Preliminary Engineering Services Contract related to the Martin Bluff Roadway Widening and Improvements project. The purpose of this time extension is to extend the preliminary engineering services through the estimated time required for right-of-way acquisitions.

Should you have any questions, or require any additional information, please feel free contacting me at (228) 818-2839.

Respectfully,

Jeffrey D. May, P.E., P.M.P.
Project Manager

File No. 124183

ADDENDUM TO EXTEND TIME
LPA PROFESSIONAL SERVICES CONTRACT
BY AND BETWEEN
CITY OF GAUTIER

THE LPA GROUP INCORPORATED, A Unit of Michael Baker Corporation

This Addendum is made a part of that Professional Services Contract entered into by and between the *City of Gautier* (known as the "LPA") and *THE LPA GROUP INCORPORATED, A Unit of Michael Baker Corporation* (Known as the "CONSULTANT"), whose address is *700 Huger Street, Columbia, SC 29201* signed by CONSULTANT on *May 4, 2011*, and signed by LPA on *May 9, 2011*.

WHEREAS, in consideration of the agreement of the Parties hereto to modify the original Professional Services Contract between them, the *City of Gautier* and *THE LPA GROUP*, do by entering into this Addendum mutually agree to amend ARTICLE III. CONTRACT TERM of the original contract as aforescribed herein, in order to extend the Contract Term or period of performance of the Professional Services Contract for an additional *thirty (30) months*, and said Professional Services Contract is amended as set out below:


ARTICLE III. CONTRACT TERM: The CONTRACT ending date as shown in this Article for *THE LPA GROUP* for *Martin Bluff Road Widening and Improvements, Project No. STP-9194-00(001)LPA/105069-811000, Jackson County*, will change from *June 1, 2013 at 12:00 PM CDT* to *December 31, 2016, at 11:59 PM CDT*.

Except as provided herein, all other terms and conditions set forth in the original Professional Services Contract of the parties, and not in conflict with this Addendum, shall remain in full force and effect.

WITNESS this my signature in execution hereof, this the _____ day of _____ 2013.

Samantha Abell, City Manager

WITNESS this my signature in execution hereof, this the _____ day of _____ 2013.



Jeffrey D. May, P.E., Operations Manager

Attested By:

Address: _____
