

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Patty Huffman, Grants and Projects Manager
Through: Eric Meyer, Economic Development/Planning Director
Date: June 11, 2013
Subject: Streetscape Project #R-109-192-01-KCR
Change Order Request #9

REQUEST:

Change Order Request #9 for the above referenced Streetscape Project is presented for City Council approval.

DISCUSSION:

This change order adds \$8,181.28 for landscaping around the shelters and \$2,000.00 for storm drain work adjacent to Hwy 90 to eliminate a potential flooding problem (for a total of \$10,181.28). A 14-day time extension is requested to complete the work. If approved, the contract ending date with Lane Construction, Inc. will be changed from June 26, 2013 to July 10, 2013.

RECOMMENDATION:

City staff recommends that City Council approve Change Order Request #9 as presented.

ATTACHMENT(S):

Change Order Request Form
Contract Change Order No. 9
Field Order #1
Field Order #2


Change Order Request Form

Applicant Name:	City of Gautier
Project Description:	Gautier Downtown Streetscape – Phase 2
Contract Number:	CDBG Project No. R-109-192-01-KCR
Change Order Request Number:	Nine

Please include the following information:

REQUIRED INFORMATION	EXPLANATION
Description of the change	Provide landscaping for the shelters and storm drain work adjacent to Highway 90.
A justification of the need for the change	The Owner wishes to include landscaping at the shelters and the storm drain work is necessary to eliminate a potential flooding problem.
A justification of the need for time extension	The Contractor has requested this time due to the time required to furnish and install the above stated work.
Revised plans, specifications, and contract documents as needed	
Engineering computations and sketches, if necessary to justify the change	
Contractor certification in writing that the cost of the change order has been analyzed and found to be unreasonable	

Signatures:

	Signature:	Date:
Contractor		6-11-13
Responsible Entity		
DRD Staff		
DRD Bureau Manager		

CONTRACT CHANGE ORDER NO. 9

OWNER: CITY OF GAUTIER, MISSISSIPPI

CONTRACTOR: LANE CONSTRUCTION, INC.

PROJECT NAME: GAUTIER DOWNTOWN STREETScape - PHASE 2

CONTRACT NUMBER: CDBG PROJECT NO. R-109-192-01-KCR

REASON FOR CHANGE: Proposed change to include landscaping at the shelters and storm drain work adjacent to Highway 90 in front of the Smith Mitchell Building.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

DEDUCTIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
Total Deductions = \$					-


ADDITIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
*CO9-A	Landscaping	1	LS	\$ 8,181.28	\$ 8,181.28
*CO9-B	Storm Drain Work	1	LS	\$ 2,000.00	\$ 2,000.00
* Items added by this change order					Total Additions = \$ 10,181.28

TOTAL DEDUCTIONS = \$ -
TOTAL ADDITIONS = \$ 10,181.28

NET RESULT = \$ 10,181.28

ORIGINAL CONTRACT AMOUNT:	\$ 4,456,214.80
TOTAL CONTRACT CHANGES TO DATE:	\$ 64,872.83
CURRENT CONTRACT AMOUNT:	\$ 4,521,087.63
THIS CONTRACT CHANGE:	\$ 10,181.28
REVISED CONTRACT AMOUNT:	\$ 4,531,268.91
CURRENT CONTRACT COMPLETION DATE:	June 26, 2013
TIME EXTENSION REQUIRED BY CHANGE:	14
REVISED CONTRACT COMPLETION DATE:	July 10, 2013

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY:  6-11-13
 NEEL-SCHAFFER, INC. ENGINEER DATE

ACCEPTED BY:  6-11-13
 LANE CONSTRUCTION, INC. CONTRACTOR DATE

APPROVED BY: _____ DATE
 CITY OF GAUTIER, MISSISSIPPI OWNER

**GAUTIER DOWNTOWN STREETScape -- PHASE 2
CDBG PROJECT NO. R-109-192-01-KCR
CITY OF GAUTIER, MISSISSIPPI**

APRIL 19, 2013

FIELD ORDER NO. 1


**TO: SHANNON WILKERSON
LANE CONSTRUCTION, INC.**

Add the following item of work to the contract:


- Item No. CO8-A – Landscaping at Shelters
This item includes all work associated with furnishing and installing the landscaping as outlined in the quote dated April 9, 2013 from Lane Construction, Inc. and as further detailed in the quote dated April 8, 2013 from Gulf Breeze Landscaping, LLC to Lane Construction. Payment for this item shall be made at the lump sum price as stated in the quote from Lane Construction, Inc. with a stated price of \$8,181.28 for the landscaping material installed and accepted.

This work shall be incorporated into the contract utilizing Change Order #8 which may serve as the summary change order (dependent upon Contractor's completion of remaining items of work).

BY SIGNING BELOW, LANE CONSTRUCTION, INC. AGREES TO PERFORM THE WORK AS STATED ABOVE.



LANE CONSTRUCTION, INC., AUTHORIZED REPRESENTATIVE 4-19-13
DATE



ERIC PAGE, NEEL-SCHAFFER, INC. 4-19-13
DATE

**GAUTIER DOWNTOWN STREETScape – PHASE 2
CDBG PROJECT NO. R-109-192-01-KCR
CITY OF GAUTIER, MISSISSIPPI**

APRIL 19, 2013

FIELD ORDER NO. 2


**TO: SHANNON WILKERSON
LANE CONSTRUCTION, INC.**

Add the following item of work to the contract:

- Item No. CO8-B – Piping adjacent to Hwy 90
This item includes all work associated with furnishing and installing the piping to tie the existing (approx. 10" drain pipe) into the junction box in front of the Smith Mitchell Building as we had previously discussed. The pipe is to tie into the junction box immediately beneath the slab top lid so that the line can be as free as possible from inundation of the flow in the existing line. Payment for this item shall be made at the lump sum price as stated in the quote from Lane Construction, Inc. with a stated price of \$2,000.00 for piping installed and accepted.

This work shall be incorporated into the contract utilizing Change Order #8 which may serve as the summary change order (dependent upon Contractor's completion of remaining items of work).

BY SIGNING BELOW, LANE CONSTRUCTION, INC. AGREES TO PERFORM THE WORK AS STATED ABOVE.

 _____ LANE CONSTRUCTION, INC., AUTHORIZED REPRESENTATIVE	4/19/13 _____ DATE
 _____ ERIC PAGE, NEEL-SCHAFFER, INC.	4-19-13 _____ DATE