

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Cindy Steen, Purchasing Agent
Through: Cindy Russell, City Clerk
Date: June 26th, 2013
Subject: Approval Change Order #3 for the Gautier Fire Station Project

REQUEST:

Approval of Change Order #3 to the Gautier Fire Station Project #BL1102 to be as follows: Contract time for completion to be extended by twenty (20) days because of rain during the period of March 26th, 2013 through May 27th, 2013.

RECOMMENDATION:

It is recommended that the City Council approve the Change Order #3 for the Gautier Fire Station Project #BL1102 to be extended by twenty (20) days because of rain during the period of March 26th 2013 through May 27th 2013.

ATTACHMENT(S):

Change Order

CHANGE ORDER

AIA DOCUMENT G701

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT:
(name, address)

CHANGE ORDER NUMBER: 3

DATE: 6-7-13

TO CONTRACTOR:
(name, address)

ARCHITECT'S PROJECT NO: BL1102

CONTRACT DATE: 11-30-12

Dan Hensarling, Inc.

CONTRACT FOR: New Fire Station for City of
Gautier, MS

The Contract is changed as follows:

Contract time for completion to be extended by twenty (20) days because of rain during the period March 26, 2013 through May 27, 2013. See the attached requests.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	N/A
Net change by previously authorized Change Orders	\$	N/A
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	N/A
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	N/A
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	N/A

The Contract Time will be (increased) (decreased) (unchanged) by (20) days.
The date of Substantial Completion as of the date of this Change Order therefore is **October 13, 2013**

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Bolton Jack
ARCHITECT
William V. Seck
Address 101-A-ROUSSELLE PLACE
BY OCEAN SPRINGS, MS
DATE 6-10-2013

Dan Hensarling, Inc.
CONTRACTOR
P.O. Box 3927
Address GULFBENT, MS 39064
BY 6-10-2013
DATE

City of Gautier, MS
OWNER
Address
BY
DATE



CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.