

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Cindy Steen, Purchasing Agent
Through: Cindy Russell, City Clerk
Date: December 12, 2013
Subject: Approval Change Order #7 for the Gautier Fire Station Project #BL1102

REQUEST:

Approval of Change Order #7 to the Gautier Fire Station Project #BL1102 to extend the contract completion time by seventeen (17) days because of rain during the period of August 30, 2013, through November 27, 2013.

RECOMMENDATION:

It is recommended that the City Council approve the Change Order #7 for the Gautier Fire Station Project #BL1102 to be extended by seventeen (17) days because of rain during the period of August 30, 2013 through November 27, 2013.

ATTACHMENT(S):

Change Order

CHANGE ORDER

AIA DOCUMENT G701

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT:
(name, address)

CHANGE ORDER NUMBER: 7

DATE: 12-3-13

TO CONTRACTOR:
(name, address)

ARCHITECT'S PROJECT NO.: BL1102

CONTRACT DATE: 11-30-12

Dan Hensarling, Inc.

CONTRACT FOR: New Fire Station for City of Gautier, MS

The Contract is changed as follows:

Contract time for completion to be extended by seventeen (17) days because of rain during the period August 30, 2013 through November 27, 2013. See the attached request.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract Sum (Guaranteed Maximum Price) was	\$	N/A
Net change by previously authorized Change Orders	\$	N/A
The Contract Sum (Guaranteed Maximum Price) prior to this Change Order was	\$	N/A
The Contract Sum (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	N/A
The new Contract Sum (Guaranteed Maximum Price) including this Change Order will be	\$	N/A

The Contract Time will be (increased) (decreased) (unchanged) by 12 days.
The date of Substantial Completion as of the date of this Change Order therefore is November 25, 2013

NOTE: This statement does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by the Architect or Change Director.

<u>Bolton-Lack</u>	<u>Dan Hensarling, Inc.</u>	<u>City of Gautier, MS</u>
ARCHITECT	CONTRACTOR	OWNER
<u>101-A Rouselle Place</u>	<u>P.O. Box 3927</u>	
<u>Ocean Springs, MS</u>	<u>Gulfport, MS 39564</u>	Address
BY: <u>[Signature]</u>	BY: <u>[Signature]</u>	BY
DATE: <u>12-4-13</u>	DATE: <u>12/3/2013</u>	DATE

AIA CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

DAN HENSARLING, INC.

CONTRACTORS

November 27, 2013

William Lack
Bolton/Lack Architects in Association
101-A Rouselle Place
Ocean Springs, MS 39564

RE: Fire Station for the City of Gautier
6200 Brown Road
Gautier, Mississippi

Dear Mr. Lack:

For the time period October 29, 2013 through November 27, 2013 we request the contract time be adjusted by **Six (6)** days to reflect the following rain day:

11/01/2013	.25" Rain	11/15/2013	.25" Rain
11/17/2013	.50" Rain	11/18/2013	.50" Rain
11/25/2013	.20" Rain	11/26/2013	1.25" Rain

Should you have questions or comments, please do not hesitate to call.

Sincerely,

DAN HENSARLING, INC.



Cornel Clement

CC/bfe



DAN HENSARLING, INC.

CONTRACTORS

October 28, 2013

William Lack
Bolton/Lack Architects in Association
101-A Rouselle Place
Ocean Springs, MS 39564

RE: Fire Station for the City of Gautier
6200 Brown Road
Gautier, Mississippi

Dear Mr. Lack:

For the time period September 25, 2013 through October 28, 2013 we request the contract time be adjusted by **Six (6)** days to reflect the following rain day:

10/02/2013	.25" Rain	10/03/2013	.20" Rain
10/06/2013	.75" Rain	10/17/2013	.25" Rain
10/18/2013	.15" Rain	10/19/2013	.50" Rain

Should you have questions or comments, please do not hesitate to call.

Sincerely,

DAN HENSARLING, INC.


Cornel Clement

CC/bfe



DAN HENSARLING, INC.

CONTRACTORS

September 24, 2013

William Lack
Bolton/Lack Architects in Association
101-A Rouselle Place
Ocean Springs, MS 39564

RE: Fire Station for the City of Gautier
6200 Brown Road
Gautier, Mississippi

Dear Mr. Lack:

For the time period August 30, 2013 through September 24, 2013 we request the contract time be adjusted by **Five (5)** days to reflect the following rain day:

09/03/2013	.90" Rain	09/16/2013	.75" Rain
09/17/2013	.20" Rain	09/18/2013	.25" Rain
08/21/2013	.21" Rain		

Should you have questions or comments, please do not hesitate to call.

Sincerely,

DAN HENSARLING, INC.



Cornel Clement

CC/bfe

