

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Chad Jordan, Project Manager
Date: July 14, 2015
Subject: Authorize change order number one for New Transmission Mains GMC Project No. CMOB120041(1) to connect the Beasley Well, Mall Well and Office Well to the Water Treatment Plant from DNA Underground, LLC.

REQUEST:

City Council approval to authorize payment for change order number one in the amount of \$26,875.00 from DNA Underground, LLC for Bores for the New Transmission Mains to connect the Beasley Well, Mall Well and Office Well to the Water Treatment Plant.

BACKGROUND:

Due to unforeseen conditions, MDOT requirements and existing utility conflicts, a change order in the amount of \$26,875.00 based on existing unit prices was necessary to extend the bores at Highway 90 and Ladnier Rd. The revised contract amount is \$166,575.00. The council has already approved payment of the original contract amount of \$139,700.00. The project is complete and no other adjustments to the contract will be necessary.

RECOMMENDATION:

Based on the information provided, it is recommended that the Council authorize payment to DNA Underground, LLC for the amount of twenty six thousand, eight hundred and seventy five dollars (\$26,875.00).

ATTACHMENTS:

Change Order No. 1

Owner: CITY OF GAUTIER
 Contractor: DNA Underground, LLC
 Engineer: GOODWYN, MILLS AND CAWOOD, INC.
 Project: NEW TRANSMISSION MAINS

Owner's Contract No.: CMOB120041(1)
 Contractor's Project No.:
 Engineer's Project No.: CMOB120041(1)
 Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description:

The addition of 60 LF of 16" Steel Casing Jack and Bore Installation to accommodate existing utility depths/conflicts at the roadway crossing on the north side of Ladner Road, the addition of 20 LF of 24" Steel Casing Jack and Bore installation on the south side of Ladner Road, and 35 LF of 24" Steel Casing Jack and Bore Installation as required by MDOT to extend the casing to the back side of the existing ditch at the roadway crossing on Hwy 90.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$ 139,700.00</u>	Original Contract Times: 30 calendar days Substantial Completion: <u>May 27, 2015</u> Ready for Final Payment: <u>June 6, 2015</u> days or dates
Increase from previously approved Change Orders No. to No. __: <u>\$ N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. __ to No. __: N/A Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: <u>\$139,700.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>May 27, 2015</u> Ready for Final Payment: <u>June 6, 2015</u> days or dates
Increase of this Change Order: <u>\$ 26,875.00</u>	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: <u>May 27, 2015</u> Ready for Final Payment: <u>June 6, 2015</u> days or dates
Contract Price incorporating this Change Order: <u>\$ 166,575.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>May 27, 2015</u> Ready for Final Payment: <u>June 6, 2015</u> days or dates

RECOMMENDED:
 By: *Dennis King*
 Engineer (if required)
 Title: Project Manager
 Date: 5/22/15

ACCEPTED:
 By: _____
 Owner (Authorized Signature)
 Title: City Manager
 Date: _____

ACCEPTED:
 By: *D. B. [Signature]*
 Contractor (Authorized Signature)
 Title: Owner
 Date: 5-27-15

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____