

**CITY OF GAUTIER
MEMORANDUM**

To: Paula Yancey, Interim City Manager
From: April Havens, Grants & Projects Manager
Through: Chandra Nicholson, Economic Development and Planning Director
Date: June 1, 2016
Subject: Allen Road Improvements – Change Order #1

REQUEST:

The Economic Development & Planning Department requests authorization for Change Order #1 for Allen Road.

BACKGROUND:

The Allen Road Improvements Project is under construction. The project involves a significant amount of earthwork. Once sub-surface conditions were observed during construction, the contractor and project engineer discussed the use of geogrid to reduce earthwork quantities and allow the project to be completed faster. The project engineer has been working with the contractor to evaluate the use of geogrid and recommends the addition of geogrid.

DISCUSSION:

This Change Order request would add a pay item for geogrid to the contract and reduce the quantities for certain earthwork pay items. Change Order #1 would reduce the contract amount by \$18,720.00. The new contract total would be \$624,280.00.

RECOMMENDATION:

The Economic Development and Planning Department recommends that City Council authorize Change Order #1.

The City Council may:

1. Authorize Change Order #1; or
2. Not Authorize Change Order #1.

ATTACHMENT(S):

1. Change Order #1

CHANGE ORDER

NO: 1

PROJECT: ALLEN ROAD IMPROVEMENTS	DATE OF ISSUANCE: 5/31/2016
OWNER: CITY OF GAUTIER	OWNER'S PROJECT #:
CONTRACTOR: FLOORE INDUSTRIAL CONTRACTORS 4401-4 WILSON SPRINGS RD. MOSS POINT, MS 39562	ENGINEER: BROWN, MITCHELL & ALEXANDER, INC. 796 VIEUX MARCHE, 2ND FLOOR BILOXI, MS 39530
CONTRACT FOR ENTIRE PROJECT	ENGINEER'S PROJECT #: 13-3399A-04

You are directed to make the following changes in the Contract Documents:

This Change Order consists of modifying the contract to include the use of a geotextile grid for use in stabilizing soils allowing for a reduction in borrow and unclassified excavation.

TOTAL CHANGE IN CONTRACT PRICE (WORKSHEET ATTACHED)	(\$18,720.00)
---	----------------------

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$643,000.00	Original Contract Time (CALENDAR DAYS) 160
Previous Change Orders \$0.00	Net Change from Previous Change Orders (CALENDAR DAYS) 0
Contract Price Prior to This Change Order \$643,000.00	Contract Time Prior to This Change Order (CALENDAR DAYS) 160
Decrease of This Change Order (\$18,720.00)	Net Increase/Decrease of This Change Order (CALENDAR DAYS) 0
Contract Price with All Approved Change Orders \$624,280.00	Contract Time with All Approved Change Orders (CALENDAR DAYS) 160

RECOMMENDED:
BROWN, MITCHELL & ALEXANDER, INC.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

BY: *Benjamin Smith*
BENJAMIN SMITH, P.E., VICE-PRESIDENT

BY: _____
CITY OF GAUTIER

BY: *Bruce Howell*
FLOORE INDUSTRIAL CONTRACTORS

CHANGE ORDER

NO: 1

PROJECT:	ALLEN ROAD IMPROVEMENTS	DATE OF ISSUANCE:	5/31/2016
OWNER:	CITY OF GAUTIER	OWNER'S PROJECT #:	
CONTRACTOR:	FLOORE INDUSTRIAL CONTRACTORS 4401-4 WILSON SPRINGS RD. MOSS POINT, MS 39562	ENGINEER:	BROWN, MITCHELL & ALEXANDER, INC. 796 VIEUX MARCHE, 2ND FLOOR BILOXI, MS 39530
CONTRACT FOR ENTIRE PROJECT		ENGINEER'S PROJECT #:	13-3399A-04

WORKSHEET

ITEM	DESCRIPTION	# OF UNITS	UNIT	UNIT COST	EXTENSION
<i>ADD THE FOLLOWING ITEMS:</i>					
CO-1-02234-C	GEOGRID	3600	SY	\$8.80	<u>\$31,680.00</u>
	SUBTOTAL (ADDITIVE):				\$31,680.00
<i>DEDUCT THE FOLLOWING QUANTITIES:</i>					
02226-A	BORROW MATERIAL TYPE A (PM)	-1500	CY	\$18.00	(\$27,000.00)
02226-B	UNCLASSIFIED EXCAVATION (PM)	-1950	CY	\$12.00	<u>(\$23,400.00)</u>
	SUBTOTAL (DEDUCTIVE):				(\$50,400.00)
TOTAL - DECREASE IN CONTRACT PRICE					<u><u>(\$18,720.00)</u></u>