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CITY OF GAUTIER 

MEMORANDUM 

 
 

To:  Samantha Abell, City Manager 

From:   Patty Huffman, Grants and Projects Manager 

Through:   Eric Meyer, Economic Development/Planning Director 

Date:    November 28, 2012   

Subject:          Streetscape Project #R-109-192-01-KCR Modification #8  

  (Ending Date Change) 

______________________________________________________________________ 

REQUEST: 
Budget Modification #8 for the above referenced Streetscape Project is presented for City 
Council approval.  The purpose of this modification is to extend the current Streetscape 
Project ending date from December 31, 2012 to April 30, 2013 to allow sufficient time for 
completion of construction activities, final project monitoring, and MDA review and 
processing of close-out documents.  
 
DISCUSSION: 

Once approved by City Council, the City Manager’s signature is needed on five (5) originals.   
 

 

ATTACHMENT(S): 

Mississippi Development Authority Modification Signature Sheet (5 originals) 
 
 



 
MISSISSIPPI DEVELOPMENT AUTHORITY 

MODIFICATION SIGNATURE SHEET 
 

DISASTER RECOVERY DIVISION 
POST OFFICE BOX 849 

JACKSON, MISSISSIPPI 39205-0849 
 
1.  Recipient’s Name, Address, and Telephone No. 
 
    City of Gautier 
    3330 Highway 90 
    Gautier, MS 39553 
 
    228-497-8000 
 

 
2.  Effective Date:   
 
3.  Contract Number: 
R-109-192-01-KCR 

 
Grant Number: 
R-109-192-01-KCR 
 

 
4.  Modification Number:  
  #8 
 
5.  Grant Identifier: (Funding Source & Year) 
     CFDA Number:  14.219 & 14.228 
 
6.  Beginning and Ending Date 
    12/1/08 – 4/30/13 
 
7.  Page 1 of     1_ 

 
8.  As a result of this modification, funds obligated are changed as follows:   
 
                                                                                       OTHER                                                                OTHER 
    KCDBG                                                                    FEDERAL                                                       (LOCAL-PRIVATE) 

 

   FROM:   No Change                                           FROM:                                                          FROM:   No change             

   TO:                                                                        TO:                                                                 TO:   

   INCREASE:                                                         INCREASE:                                                  INCREASE:    

   DECREASE:                                                       DECREASE:                                                  DECREASE     
  
 
 
 9.  The above recipient is hereby modified as follows:  The purpose of this modification is to extend the project ending date 
to April 30, 2013 to allow time for completion of construction activities, final project monitoring and MDA review and 
approval of project close out documents. 
 
 
10.  Except as hereby modified, all terms and conditions of the subcontract remain unchanged. 
 
 
12.  Approved for Agency: 
 
_____________________________________________ 
Signature                                                             Date 
 
Name:   
 
Title:     

 
13.  Approved for Recipient: 
 
_____                         __________________                  _ 
Signature                                                             Date 
 
Name:   Samantha Abell 
 
Title:     City Manager 
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