
City of Gautier

Consent Item #13
Fact Sheet

	Council Meeting:
	December 18, 2012

	Title:
	Change Order Request No. 6 from Lane Construction of MS, Inc. 

	Introduced by:
	

	Contact Person/Telephone
	Eric Page 


Summary Explanation: Approval of contract change order no. 6 for Lane Construction, Inc. for Gautier Streetscape-Phase 2, CDBG Project No. R-109-192-01-KCR to extend contract completion date from November 28, 2012 to January 27, 2013 due to contractor having already obtained materials for construction elements which are unable to be placed at present time due to right-of way concerns.  Owner to receive the materials and install them with in-house labor one right-of-way concerns are resolved. The concrete artwork pad and seating area, which were in the original bid and removed by Change Order No. 2 are being reinserted into the project.
EXHIBITS FOR REVIEW

	Resolution
	 FORMCHECKBOX 


	Ordinance
	 FORMCHECKBOX 


	Contract
	 FORMCHECKBOX 


	Minutes
	 FORMCHECKBOX 


	Plan Maps
	 FORMCHECKBOX 


	Order
	 FORMCHECKBOX 


	Other
	 FORMCHECKBOX 


	Submittal Authorization
	City Manager


Staff Recommendation:

Approval
	Motion Made by:

	Fortenberry
	 FORMCHECKBOX 

	Martin
	 FORMCHECKBOX 

	Jones
	 FORMCHECKBOX 

	Guillotte
	 FORMCHECKBOX 

	Gollott
	 FORMCHECKBOX 

	Macfarland
	 FORMCHECKBOX 

	Colledge
	 FORMCHECKBOX 



	Second Made by:

	Fortenberry
	 FORMCHECKBOX 

	Martin
	 FORMCHECKBOX 

	Jones
	 FORMCHECKBOX 

	Guillotte
	 FORMCHECKBOX 

	Gollott
	 FORMCHECKBOX 

	Macfarland
	 FORMCHECKBOX 

	Colledge
	 FORMCHECKBOX 



	Voted as follows:
	
	AYES
	NAYS
	Abstained
	Absent

	Mayor
	Fortenberry
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	At Large
	Martin
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Ward 1
	Jones
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Ward 2
	Guillotte
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Ward 3
	Gollott
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Ward 4
	Macfarland
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Ward 5
	Colledge
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 



Action Taken:     
There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

ORDER NUMBER 000-2012

IT IS HEREBY ORDERED by the Mayor and Members of the Council of the City of Gautier, Mississippi, that contract change order no. 5 from Lane Construction, Inc. for Gautier Streetscape-Phase 2, CDBG Project No. R-109-192-01-KCKto extend contract completion date from November 28, 2012 to January 27, 2013 due to contractor having already obtained materials for construction elements which are unable to be placed at present time due to right-of way concerns is hereby approved.  


IT IS FURTHER ORDERED that the City will receive the materials and install them with in-house labor once right-of-way concerns are resolved


IT IS FURTHER ORDERED that the artwork pad and seating area, which were in the original bid and removed by Change Order #2, are being reinserted into the project.

IT IS FURTHER ORDERED that change order request is contingent upon MDA approval.

IT IS FURTHER ORDERED that the Contractor has indicated that this request for additional time will not affect his ability to complete the work on Dolphin Drive and around the roundabout within the next three (3) weeks with the exception of the work being performed on the fountain by Dean Mosher Studio.

IT IS FURTHER ORDERED that the City Manager or Interim City Clerk is authorized to execute any and all documents necessary.


Motion was made by BLANK, seconded by BLANK and the following vote was recorded:


AYES:


NAYS:









MAYOR

ATTEST:

INTERIM CITY CLERK


BLANK by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of December 18, 2012.
