
OWNER: CITY OF GAUTIER, MISSISSIPPI

CONTRACTOR: LANE CONSTRUCTION, INC.

PROJECT NAME: GAUTIER DOWNTOWN STREETSCAPE - PHASE 2

CONTRACT NUMBER: CDBG PROJECT NO. R-109-192-01-KCR

REASON FOR CHANGE:

Contract Documents:  (Use Additional Sheets if Required)

UNIT TOTAL

ITEM NO. QTY UNIT COST CONTRACT

201-D 4500 SY 0.90$                       4,050.00$                

202-A 100 CY 13.70$                     1,370.00$                

202-B 197 LF 3.00$                       591.00$                   

202-B 296 LF 3.00$                       888.00$                   

202-B 12 LF 3.00$                       36.00$                     

202-B 2 EA 200.00$                   400.00$                   

907-203-EX 970.36 CY 10.00$                     9,703.60$                

203-I 3.58 AC 200.00$                   716.00$                   

907-207-A 55 LF 5.25$                       288.75$                   

907-207-B 664 LF 1.05$                       697.20$                   

212-B 860 SY 0.20$                       172.00$                   

907-227-A 1.25 AC 3,135.00$                3,918.75$                

234-A 982 LF 1.90$                       1,865.80$                

907-234-D 28 EA 185.00$                   5,180.00$                

907-237-A 285 LF 4.00$                       1,140.00$                

907-237-A 726 LF 4.75$                       3,448.50$                

907-246-A 89 LF 1.00$                       89.00$                     

907-304-D 263.05 CY 59.00$                     15,519.95$              

907-304-E 167.13 CY 59.00$                     9,860.67$                

907-403-A 40 TON 85.70$                     3,428.00$                

907-403-A 284.5 TON 85.70$                     24,381.65$              

406-A 635 CY 5.25$                       3,333.75$                

602-A 2383.39 LB 1.70$                       4,051.76$                

603-CA 140 LF 39.70$                     5,558.00$                

603-CA 148 LF 52.50$                     7,770.00$                

603-CA 4 LF 82.60$                     330.40$                   

603-CA 2 LF 206.45$                   412.90$                   

603-CB 7 EA 646.00$                   4,522.00$                

603-CB 1 EA 803.00$                   803.00$                   

604-B 2840 LB 2.60$                       7,384.00$                

907-608-A 2767.11 SY 34.60$                     95,742.01$              

609-B 313.58 LF 16.85$                     5,283.82$                

609-D 175.00 LF 15.75$                     2,756.25$                

609-B 3.00 LF 18.95$                     56.85$                     

907-611-A 250.31 SF 10.05$                     2,515.62$                

907-611-B 430.00 SF 12.25$                     5,267.50$                

907-611-B 12.50 LF 47.15$                     589.38$                   

907-611-C 47.25 LF 85.20$                     4,025.70$                

907-612-PP 3 EA 2,379.00$                7,137.00$                

613-D 3 EA 90.40$                     271.20$                   

616-A 214.7 SY 43.50$                     9,339.45$                

626-C 74 LF 2.10$                       155.40$                   

BRICK PAVERS (WITH 5” CONCRETE BASE)

BRICK PAVERS DOUBLE SOLDIER COURSE-GROUTED (WITH 8" CONCRETE BASE

BRICK PAVERS CROSS WALK- 10' WIDE (WITH 6” CONCRETE BASE)

ADJUSTMENT OF WATER METER BOX

CONCRETE CURB, HEADER (MATCH EXISTING)

COMBINATION CONCRETE CURB AND GUTTER (MATCH EXISTING)

CONCRETE CURB AND GUTTER, TYPE 2

BRICK PAVERS(WITH CONCRETE BANDING/ WITHOUT CONCRETE BASE)

18” REINFORCED CONCRETE END SECTION

24” REINFORCED CONCRETE END SECTION

GRATINGS

CONCRETE SIDEWALK, WITHOUT REINFORCEMENT

BORROW EXCAVATION, AH, LVM, CLASS B5

SITE GRADING

SAW CUTTING OF CONCRETE SURFACES

SAW CUTTING OF ASPHALT SURFACES

STANDARD GROUND PREPARATION

HYDROSEEDING, CENTIPEDE

TEMPORARY SILT FENCE

INLET SILTATION GUARD

WATTLE, 12”

HOT MIX ASPHALT, MT, 19.0-MM MIXTURE

COLD MILLING OF BITUMINOUS PAVEMENT, ALL DEPTHS

48" REINFORCED CONCRETE PIPE, CLASS III

REINFORCING STEEL

18” REINFORCED CONCRETE PIPE, CLASS III

24” REINFORCED CONCRETE PIPE, CLASS III

30” REINFORCED CONCRETE PIPE, CLASS III

REMOVAL OF CURB AND/0R CURB AND GUTTER, ALL TYPES

REMOVAL / RELOCATION OF DECORATIVE ROADWAY SIGNS

HOT MIX ASPHALT, ST, 9.5-MM MIXTURE

WATTLE, 20”

SANDBAGS

SIZE II STABILIZER AGGREGATE (GRAVEL)(FM)

SIZE 610 CRUSHED STONE BASE, FM

RANDOM CLEARING

REMOVAL OF OBSTRUCTIONS (LVM)

REMOVAL OF PIPE, 8” AND ABOVE

REMOVAL OF WATER MAIN, ALL TYPES, ALL SIZES, ALL DEPTHS

REMOVE AND REPLACE FIRE HYDRANT, PER PLANS

6" THERMOPLASTIC EDGE STRIPE, CONTINUOUS WHITE

CONCRETE MEDIAN AND/OR ISLAND PAVEMENT, 10"

CONTRACT CHANGE ORDER NO. 7

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and

DESCRIPTION

D E D U C T I O N S

Proposed change includes providing landscaping at the roundabout and modifying the structural capacity of the
sculpture.  Change also includes adjusting pay items to actual installed quantities or expected final contract totals.
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626-G 163 LF 2.10$                       342.30$                   

626-H 190.93 SF 5.25$                       1,002.38$                

630-A 6.6 SF 36.60$                     241.56$                   

630-A 16 SF 36.60$                     585.60$                   

630-K 148 LF 52.25$                     7,733.00$                

907-632-C 10 CY 10.45$                     104.50$                   

682-A 914 LF 6.70$                       6,123.80$                

682-A 91 LF 3.90$                       354.90$                   

682-B 32 LF 12.25$                     392.00$                   

682-D 1 EA 1,568.00$                1,568.00$                

815-A 193.21 TON 58.75$                     11,351.09$              

815-B 250 SY 18.25$                     4,562.50$                

CO2-2 1 EA 15,000.00$              15,000.00$              

CO2-4 1 EA 18,200.00$              18,200.00$              

(322,612.48)$           

CONCRETE ETCHING - COMPASS - PAVERS

100 FOOT DECORATIVE SECTION

UNDERGROUND BRANCH CIRCUIT, JACKED OR BORED #6, 4 CON

UNDERGROUND PULL BOX

LOOSE RIPRAP, SIZE 100#

GROUTED RIPRAP

THERMOPLASTIC DETAIL STRIPE, WHITE, 6" EQUIVALENT LENGTH

THERMOPLASTIC LEGEND, WHITE

STANDARD ROADSIDE SIGNS, SHEET ALUMINUM, 0.080" THICKNESS

STANDARD ROADSIDE SIGNS, SHEET ALUMINUM, 0.125" THICKNESS

WELDED AND SEAMLESS STEEL PIPE POSTS, 3 1/2"

CONCRETE INTEGRAL COLOR ADDER

UNDERGROUND BRANCH CIRCUIT, #6, 4 CON

Total Deductions  =  

UNDERGROUND BRANCH CIRCUIT, #10, 3 CON
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202-B 1002.13 SY 3.00$                       3,006.39$                

202-B 4 EA 200.00$                   800.00$                   

907-203-A 52.26 CY 5.00$                       261.30$                   

907-203-G 123 CY 5.00$                       615.00$                   

216-B 1697.22 SY 2.95$                       5,006.80$                

907-403-A 277.13 TN 85.70$                     23,750.04$              

907-601-B 57.7 CY 839.00$                   48,410.30$              

603-CE 25 LF 52.30$                     1,307.50$                

603-CE 102 LF 62.25$                     6,349.50$                

603-CE 34.5 LF 100.80$                   3,477.60$                

603-CF 5 EA 803.00$                   4,015.00$                

907-603-PE 2 LF 34.50$                     69.00$                     

907-603-PE 5 LF 72.65$                     363.25$                   

604-A 649 LB 2.60$                       1,687.40$                

609-B 326.5 LF 8.20$                       2,677.30$                

609-B 523.5 LF 16.15$                     8,454.53$                

907-611-C 5.32 LF 79.40$                     422.41$                   

907-611-D 1 EA 530.00$                   530.00$                   

907-612-A 21 LF 55.30$                     1,161.30$                

613-D 1 EA 208.20$                   208.20$                   

907-613-G 3 EA 208.20$                   624.60$                   

614-A 265.3 SY 35.50$                     9,418.15$                

626-G 315 LF 2.10$                       661.50$                   

682-A 787 LF 11.45$                     9,011.15$                

682-B 492 LF 17.05$                     8,388.60$                

682-B 12 LF 9.65$                       115.80$                   

815-E 505 SY 5.15$                       2,600.75$                

CO7-A * 1 LS 17,644.45$              17,644.45$              

CO7-B * 1 LS 1,967.52$                1,967.52$                

CO7-C * 1 LS 24,162.08$              24,162.08$              

187,167.41$            

UNDERGROUND BRANCH CIRCUIT,  JACKED OR BORED #10, 3 CON.

GEOTEXTILE UNDER RIPRAP

* Items added by this change order

CONCRETE DRIVEWAY, WITHOUT REINFORCEMENT, 6-INCH THICKNESS

THERMOPLASTIC DETAIL STRIPE, YELLOW, 6" EQUIVALENT LENGTH

UNDERGROUND BRANCH CIRCUIT, #2, 4 CON.

UNDERGROUND BRANCH CIRCUIT,  JACKED OR BORED #2, 4 CON.

BRICK PAVERS PAD WITH DETECTABLE WARNING

12" WATER MAIN (PVC OR DUCTILE IRON)

ADJUSTMENT OF FIRE HYDRANT, ALL TYPES

ADJUSTMENT OF MANHOLE (1’ OR LESS)

CASTINGS

CONCRETE CURB, MONOLITHIC (MATCH EXISTING)

CONCRETE CURB AND GUTTER, TYPE 3B

BRICK PAVERS CROSS WALK- 8' WIDE (WITH 6” CONCRETE BASE)

44” X 27” CONCRETE ARCH PIPE, CLASS III

29” X 18” CONCRETE ARCH PIPE END SECTION

18" HDPE PIPE, PERFORATED W/SOCK

36" HDPE PIPE, PERFORATED W/SOCK

HOT MIX ASPHALT, MT, 9.5-MM MIXTURE

CLASS “B” STRUCTURAL CONCRETE, MINOR STRUCTURES

22" X 13" CONCRETE ARCH PIPE, CLASS III

29” X 18” CONCRETE ARCH PIPE, CLASS III

REMOVAL OF PAVEMENT, ALL TYPES AND DEPTHS

REMOVAL OF DRAINAGE BOX, ALL TYPES & SIZES

DESCRIPTION

Total Additions  =  

UNCLASSIFIED EXCAVATION, LVM, AH

EXCESS EXCAVATION, LVM, AH

SOLID SODDING, CENTIPEDE

LANDSCAPING IN SIDEWALK CIRCLE (IN FRONT OF HANCOCK BANK)

SCULPTURE STRUCTURAL MODIFICATIONS

A D D I T I O N S

LANDSCAPING AROUND FOUNTAIN
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(322,612.48)$           

187,167.41$            

(135,445.07)$       

ORIGINAL CONTRACT AMOUNT: 4,456,214.80$      

TOTAL CONTRACT CHANGES TO DATE: 188,140.30$         

CURRENT CONTRACT AMOUNT: 4,644,355.10$      

THIS CONTRACT CHANGE: (135,445.07)$       

REVISED CONTRACT AMOUNT: 4,508,910.03$      

CURRENT CONTRACT COMPLETION DATE:

TIME EXTENSION REQUIRED BY CHANGE:

REVISED CONTRACT COMPLETION DATE:

RECOMMENDED BY:
NEEL-SCHAFFER, INC.
ENGINEER

ACCEPTED BY:
LANE CONSTRUCTION, INC.
CONTRACTOR

APPROVED BY:
CITY OF GAUTIER, MISSISSIPPI
OWNER

NET RESULT  =  

TOTAL DEDUCTIONS  =  

TOTAL ADDITIONS  =  

DATE

60

March 28, 2013

NOTE:  THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

DATE

DATE

January 27, 2013
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