CITY OF GAUTIER

MEMORANDUM
To: Samantha Abell, City Manager
From: Chad Jordan, Project Manager
Date: June 10, 2015
Subject: Authorize payment number one and change order for New Transmission Mains

GMC Project No. CMOB120041(1) to connect the Beasley Well, Mall Well and
Office Well to the Water Treatment Plant from DNA Underground, LLC.

REQUEST:

City Council authorization to authorize payment for pay application number one in the amount of
one hundred sixty three thousand, eighty two dollars and fifty cents ($163,082.50) from DNA
Underground, LLC for Bores for the New Transmission Mains to connect the Beasley Well, Mall
Well and Office Well to the Water Treatment Plant. This payment includes 5% retainage.

BACKGROUND:

Bids were received and opened on February 24 2015 for Bores for the New Transmission Mains to
connect the Beasley Well, Mall Well and Office Well to the Water Treatment Plant. DNA
Underground, LLC was the low bidder with a price of $139,700.00. Due to unforeseen conditions,
MDOT requirements and existing utility conflicts, a change order in the amount of $26,875.00 was
necessary to extend the bores at Highway 90 and Ladnier Rd. The revised contract amount is
$166,575.00. The revised contract is less than the original budgeted amount. The project is
complete and no other adjustments to the contract will be necessary.

RECOMMENDATION:

Based on the information provided, it is recommended that the Council authorize payment to DNA
Underground, LLC for the amount of one hundred sixty three thousand, eighty two dollars and
fifty cents ($163,082.50) which includes the aforementioned change order number one less 5%
retainage.

ATTACHMENTS:
Pay Request No. 1
Change Order No. 1




June 9, 2015

Mr. Gordon Gollott, Mayor
CITY OF GAUTIER
3330 U.S. 90

Gautier, MS 39553

RE: NEW TRANSMISSION MAINS
FOR THE CITY OF GAUTIER, MISSISSIPPI
GMC PROJECT NO. CMOB120041(1)

Dear Mr. Mayor,
We have reviewed DNA Underground, LLC’s pay estimate number one for the above
referenced project and recommend payment in the amount of $163,082.50. According to the

pay request, the contractor has performed 100% of the work.

If you are in agreement with all items, please sign the pay request and return a copy to me.

If you have any questions or require any additional information, please do not hesitate to call.

Sincerely,

GOODWYN, MILLS & CAWOOD, INC.

—

Denise M. King, PE J(
Enclosures

GOODWYN, MILLS AND CAWOOD, INC.

11 North Water Street, Suite 15250
Mobile, AL 36602

Tel 251.460.4006 Fax 251460.4423

GMCNETWORK.COM
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Owner: CITY OF GAUTIER

Contracter:  DNA Underground, LLC

Engineer: GOODWYN, MILLS AND CAWOOD, INC.
Project: NEW TRANSMISSION MAINS

Owner's Contract No.:
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

CMOBI120041(1)

CMOB12034 1(1)

The Contract is modified as follows upon execution of this Change Order:

Description:

The addition of 60 LF of 16” Steel Casing Jack and Bore Installation to accommodate existing utility
depths/conflicts at the roadway crossing on the north side of Ladner Road, the addition of 20 LF of 24" Stee!
Casing Jack and Bore installation on the south side of Ladner Road, and 35 LF of 24" Steel Casing Jack and Bore
installation as required by MDOT to extend the casing to the back side of the existing ditch at the roadway

crossing on Hwy SO.

CHANGE IN CONTRACT PRICE
Original Contract Price:

S_139.700.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times: 30 calendar days
Substantial Completion: May 27, 2015

Ready for Final Payment: June 6, 2015

days or dates

Increase from previously approved Change Orders No.
to No. __:

SN/A

[increase] [Decrease] from previously approved Change
OrdersNo.  toNo.__ :N/A
Substantial Completion: N/A

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$139,700.00

Contract Times prior to this Change Order:
Substantial Completion: May 27, 2015

Ready for Final Payment: June 6, 2015

days or dates

Increase of this Change Order:

$.26,875.00

[Increase] [Decrease] of this Change Order: N/A
Substantial Completion: May 27, 2015

Ready for Final Payment: June 6, 2015

days or dates

Contract Price incorporating this Change Order:

$.166,575.00

Contract Times with all approved Change Orders:
Substantial Completion: May 27, 2015

Ready for Final Payment: June 6, 2015

days or dates

ECOMMQND&'A-;‘
By: \ By:

ACCEPTED:

ACCEPTED:
By: @( == i

Engineer (if requirgd)

Owner {Authorized Signature)

Contractor (Authorized Signature)

Title:  Project Manager Title  City Manager Title  Qwner

Date: C{[z z!, { Date Date S5~ _2 ?:_[15
Approved by Funding Agency {if

applicable} ‘

By: Date:

Title:

EJCOC €-941, Change Order.

Prepared and published 2013 by the Engineers loint Contract Documents Committee.
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