

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Dennis Reeves, Director of Public Works
Through:
Date: September 12, 2012
Subject: Change Order No. 4
City of Gautier - Streetscape Phase II
Project #R-109-192-01-KCR

REQUEST:

This item consists of a request to the City Council to approve Change Order No.4 for the above referenced project, as presented on the attached document.

BACKGROUND:

This Change Order consists of adding electrical services and lighting for the Veteran's Tribute Tower.

DISCUSSION:

Because adequate power does not exist at the Tower site, a new service needs to be installed from the new Shelter adjacent to the entrance to City Hall off of Highway 90 to the Tower itself.

Up lighting for the Tower and new flag poles will also be installed under this Change Order.

This Change Order does not affect the completion date of the project.

This Change Order results in a net increase of \$31,344.25 to the contract.

RECOMMENDATION:

It is recommended that the City Council approve Change Order No. 4 as presented.

ATTACHMENT(S):

Change Order No. 4

September 5, 2012

Mr. Dennis Reeves, P.E.
Public Works Director
City of Gautier
P.O. Box 670
Gautier, Mississippi 39553

Re: Change Order Request No. 4
Gautier Streetscape Phase 2
Project #R109-192-01-KCR

Dear Dennis,

Enclosed are three originals of Change Order Request No. 4 for Lane Construction of MS, Inc. for the above referenced project in the amount of \$31,344.25. The change order includes lighting for the clock tower, flag pole, and City Hall entrance sign.

If you have any questions, please feel free to call me at 696-2649.

Sincerely,
Neel-Schaffer, Inc.



Eric Page, P.E.
Project Engineer

Attachments

cc: Samantha Abell, City Manager
Patty Huffman, Grants Coordinator

LCC

LANE CONSTRUCTION CO. OF MS., INC.
P.O. BOX 1437 OR 3909 HIGHWAY 57
OCEAN SPRINGS, MS. 39566-1437
PH. (228) 872-2414
FAX (228) 872-2445

MEMBER AGC

SITWORK
UNDERGROUND UTILITIES
& CONCRETE PAVING

August 14, 2012

**PROJECT: GAUTIER STREETScape PH 2
GAUTIER, MS.**

CITY OF GAUTIER

This quote is based on the meeting between Neel-Schaffer, The City of Gautier, and Lane Construction Co. of MS., Inc.

QUANTITY	DESCRIPTION	unit price	TOTAL PRICE
CLOCK TOWER			
1.00 LS	GAUTIER CITY HALL CLOCK TOWER SITE LIGHTING, CLOCK POWER FLAG POLE LIGHTING, AND CITY HALL ENTRANCE SIGN LIGHTING	\$31,344.25	\$31,344.25
BREAKDOWN			
	MATL		\$0.00
	LABOR		\$0.00
	EQUIPMENT		\$0.00
	SUB		\$25,945.00
			\$25,945.00
	Markup 15%		\$3,891.75
	TAX 3.5%		\$1,044.29
	BOND 1.5%		\$463.22
	Total		\$31,344.25

If you require and additional information please give me a call.

Thank you;

Mr. Shannon Wilkerson
Estimator/Project Manager
shannonw@laneconstinc.com

Chain Electric

*****Helping the State of Mississippi build and direct our future*****

Owner:	Lane Construction of Mississippi, Inc.	1308 1/2 West Pine St
Atten:	Shanon Wilkerson	Hattiesburg, Ms. 39403
Phone:	228-872-2414	Office: 601-545-3800
Fax:	228-872-2445	Fax: 601-584-8320
Job Name:	Gautier City Hall Clock Tower Site Lighting and Clock Power.	Cell: 228-217-8041
		E-Mail: Trafficlight2001@aol.com

Project No:	NS-007459.000	Addendums Acknowledge:	N/A
Location:	Jackson County	As of:	N/A
Date of Proposal:	8/13/2012	Sent Quote out:	8/13/2012
Proposal Time:	N/A	Time E-mailed:	
Estimator:	Gene Powell		

Ref. No.	Pay Item No.	Traffic Signal and Lighting Description	Approx. Quantity	Unit	Unit Price	Total Cost
1	N/A	Gautier City Hall Clock Tower Site Lighting and Clock Power Circuits	1	LS	\$25,945.00	25,945.00
Total Job Quote:						25,945.00

*******Tax & Bond Not Included*******

Special Notes:

- 1). The Price above includes all labor, equipment and materials to install 8ct- 100w Stake mount Clock Tower Up lighting, 4ct- 100w Stake mount Flag Pole up lighting, 2ct- 70w Stake mount Sign Up lighting, and Power feed to Clock tower.
- 2). The Power for the Clock Tower and Flag Pole lighting, and Clock power systems will be feed from the Existing Shelter #1 Power Panel. The Roadway sign power will be feed from the last Roadway light LA-41
- 3). The Up lighting requires a 5 day to ship notice plus approx 3 days for delivery time once an approved PO is sent to the lighting supplier. Chain Electric can not be held responsible for late delivery with this project and will do everything within reason to have materials delivered on time.
- 4). The price above includes all work as outline on attach drawing.
- 5). The price above does not include Tax or Bond.

The above Job Quote has been approved. Unless the change box has been check, followed by a detail sheet, you my proceed with the installation as noted above. This job proposal is valid for 30 days from above Proposal date.

Please check one

Approved as Noted above:
Approved with Changes: See attach sheet.

PO Number: _____
 Lane Construction of Mississippi Inc.

Authorized Signature: _____ **Date Signed:** _____

Print Authorized Name: _____
 Please sign and date the above and fax this back to our office for Verification.

If you have any questions please feel free to call me at 228-217-8041.

