

**CITY OF GAUTIER  
MEMORANDUM**

**To:** Samantha Abell, City Manager  
**From:** Dennis Reeves, Director of Public Works  
**Through:**  
**Date:** September 27, 2012  
**Subject:** Change Order No. 5  
City of Gautier - Streetscape Phase II  
Project #R-109-192-01-KCR

---

**REQUEST:**

This item consists of a request to the City Council to approve Change Order No.5 for the above referenced project, as presented on the attached document.

**BACKGROUND:**

This Change Order consists of adding 60 days to the construction contract to account for lost time due to Hurricane Isaac and to account for time to complete additional work added to the project.

**DISCUSSION:**

The contractor is asking for an addition of time to the contract to compensate for the downtime associated with Hurricane Isaac.

The contractor is asking for an addition of time to the contract to compensate for the time spent constructing the additions to the scope of work, such as the Veteran's Tribute Tower.

This Change Order extends the completion date of the project by 60 days. The new date for Substantial Completion is November 28, 2012.

This Change Order does not affect the contract price of the project.

**RECOMMENDATION:**

It is recommended that the City Council approve Change Order No. 5 as presented.

**ATTACHMENT(S):**

Change Order No. 5

