


Change Order Request Form

Applicant Name:	City of Gautier
Project Description:	Gautier Downtown Streetscape – Phase 2
Contract Number:	CDBG Project No. R-109-192-01-KCR
Change Order Request Number:	Ten

Please include the following information:

REQUIRED INFORMATION	EXPLANATION
Description of the change	The Contractor will provide and install new globes for the broken globes on the new light poles and will provide power service to the new digital sign.
A justification of the need for the change	The Owner wishes to include power service to the new digital sign recently installed on the project and this change order also adjusts quantities to match the actual installed amounts.
A justification of the need for time extension	This time is necessary due to the time required to furnish and install the above stated work.
Revised plans, specifications, and contract documents as needed	
Engineering computations and sketches, if necessary to justify the change	
Contractor certification in writing that the cost of the change order has been analyzed and found to be unreasonable	

Signatures:

	Signature:	Date:
Contractor		7-30-13
Responsible Entity		
DRD Staff		
DRD Bureau Manager		

CONTRACT CHANGE ORDER NO. 10

OWNER: CITY OF GAUTIER, MISSISSIPPI

CONTRACTOR: LANE CONSTRUCTION, INC.

PROJECT NAME: GAUTIER DOWNTOWN STREETScape - PHASE 2

CONTRACT NUMBER: CDBG PROJECT NO. R-109-192-01-KCR

REASON FOR CHANGE: Proposed change includes replacing broken globes on the light poles and to provide power service to the new digital sign. Also includes adjustment of quantities to reflect completed work.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

DEDUCTIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
202-B	REMOVAL OF HANCOCK BANK EXIT SIGN	-1	EA	\$ 200.00	\$ (200.00)
907-203-EX	BORROW EXCAVATION, AH, LVM, CLASS B5	-45	CY	\$ 10.00	\$ (450.00)
203-I	SITE GRADING	-3	AC	\$ 200.00	\$ (600.00)
216-B	SOLID SODDING, CENTIPEDE	-1000	SY	\$ 2.95	\$ (2,950.00)
907-227-A	HYDROSEEDING, CENTIPEDE	-0.0028931	AC	\$ 3,135.00	\$ (9.07)
CO9-B	STORM DRAIN WORK	-0.5	LS	\$ 2,000.00	\$ (1,000.00)
				Total Deductions = \$	(6,209.07)

ADDITIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
907-403-A	HOT MIX ASPHALT, MT, 19.0-MM MIXTURE	1	TN	\$ 85.70	\$ 85.70
907-611-A	BRICK PAVERS(WITH CONCRETE BANDING/ WITHOUT CONCRETE BASE)	60.18	SF	\$ 10.05	\$ 604.81
212-B	STANDARD GROUND PREPARATION	500	SY	\$ 0.20	\$ 100.00
*CO 10-A	REPLACEMENT OF BROKEN GLOBES	19	EA	\$ 291.153	\$ 5,531.91
*CO 10-B	POWER SERVICE TO DIGITAL SIGN	1	LS	\$ 9,175.55	\$ 9,175.55
* Items added by this change order				Total Additions = \$	15,497.97

TOTAL DEDUCTIONS = \$	(6,209.07)
TOTAL ADDITIONS = \$	15,497.97
NET RESULT = \$	10,288.90



LANE CONSTRUCTION CO. OF MS., INC.
 P.O. BOX 1437 OR 3909 HIGHWAY 57
 OCEAN SPRINGS, MS. 39566-1437
 PH. (228) 872-2414
 FAX (228) 872-2445

*CHANGE ORDER 10
 GAUTIER STREETSCAPES*

MEMBER AGC

SITWORK
 UNDERGROUND UTILITIES
 & CONCRETE PAVING

July 10, 2013

PROJECT: GAUTIER STREETSCAPE PH 2
 GAUTIER, MS.

REVISED

CITY OF GAUTIER

This quote is based on the meeting between Neel-Schaffer, The City of Gautier, and Lane Construction Co. of MS., Inc.

QUANTITY	DESCRIPTION	unit price	TOTAL PRICE
REPLACEMENT OF BROKEN GLOBES			
19.00 EA	REPLACEMENT OF BROKEN GLOBES	\$291.153	\$5,531.91
BREAKDOWN (each)			
	MATL		\$0.00
	LABOR		\$0.00
	EQUIPMENT		\$0.00
	EQUIPMENT		\$4,579.00
			\$4,579.00
	Markup 15%		\$686.85
	TAX 3.5%		\$184.30
	BOND 1.5%		\$81.75
	Total		\$5,531.91

If you require and additional information please give me a call.

Thank you;

Mr. Shannon Wilkerson
 Estimator/Project Manager
shannonw@laneconstinc.com



LANE CONSTRUCTION CO. OF MS., INC.
 P.O. BOX 1437 OR 3909 HIGHWAY 57
 OCEAN SPRINGS, MS. 39566-1437
 PH. (228) 872-2414
 FAX (228) 872-2445

MEMBER AGC

SITework
 UNDERGROUND UTILITIES
 & CONCRETE PAVING

July 10, 2013

PROJECT: GAUTIER STREETSCAPE PH 2
 GAUTIER, MS.

CITY OF GAUTIER

This quote is based on the meeting between Neel-Schaffer, The City of Gautier, and Lane Construction Co. of MS., Inc.

QUANTITY	DESCRIPTION	unit price	TOTAL PRICE
NEW SIGN			
1.00 EA	POWER SERVICE TO NEW SIGN DISPLAY	\$9,175.550	\$9,175.55
BREAKDOWN			
	MATL		\$0.00
	LABOR		\$0.00
	EQUIPMENT		\$0.00
	EQUIPMENT		\$7,595.00
			\$7,595.00
	Markup 15%		\$1,139.25
	TAX 3.5%		\$305.70
	BOND 1.5%		\$135.60
	Total		\$9,175.55

If you require and additional information please give me a call.

Thank you;

Mr. Shannon Wilkerson
 Estimator/Project Manager
shannonw@laneconstinc.com

Powell Construction Services, Inc.

*****Helping the State of Mississippi build and direct our future*****

Owner:	Lane Construction of Mississippi, Inc.	17300 Springlake Dr. West
Atten:	Shannon Wilkerson	Vancleave, Ms. 39565
Phone:	228-872-2414	Office: 228-826-0678
Fax:	228-872-2445	Fax: 228-826-0602
Job Name:	Gautier Hwy 90 Streetscape Phase 2- North and South Side Improvements * Street Light Globe Replacement and New 200amp service and power feed to Sign.	Cell: 228-217-8041
		E-Mail: Trafficlight2001@aol.com

Project No:	CDBG Project No. R-109-192-01-KCR	Addendums Acknowledge:	N/A
Location:	Jackson County	As of:	N/A
Date of Proposal:	July 10th, 2013	Sent Quote out:	7/10/2013
Proposal Time:	N/A	Time E-mailed:	1355hrs
Estimator:	Gene Powell		

Ref. No.	Pay Item No.	Traffic Signal and Lighting Description	Approx. Quantity	Unit	Unit Price	Total Cost
1	N/A	Replacement Street Light Globe assemblies. Please see below for Globe location.	19	ea	\$241.00	4,579.00
2	N/A	New 225amp Service and 120v Power to New Sign Assembly	1	ea	\$7,595.00	7,595.00
Total Job Quote:						12,174.00

*****Tax & Bond Not Included*****

Special Notes:

- 1). The above poles have been installed and working on or before 9/30/2012 and 12/15/2012 as part of our Contract with Lane Construction and the City of Gautier. On 12/30/2012 we found 2 of the Type E lights LA# 130 & LA#131 appear to have been shot at and the Glass Globe assemblies shatter. On 1/4/2013 while changing out the IN USE COVERS along Hwy 90 we found 17 more globes shatter to what appears to be by some type of air weapon. These lights have been in operation and working and this issue is at no fault or negligence of the Contractor and the above quote is for Materials, Equipment and Labor to replace the 19 Globes that have been damaged by, according to section 107.17, Public Enemy.
- 2). The location of the damage globes as of 1/11/2013 are as follows LA02-WB, LA11-WB, LA12-WB, LA17-EB, LA32-WB, LA41-WB, LA59-WB, LA65-WB, LA71-EB, LA76-WB, LA81-EB, LA82-WB, LA84-WB, LA86-WB, LA106-WB, LA111-EB, LA130-RAB on NW corner, and LA132-RAB on NE corner.
- 3). Ref #2 Price includes approx 60ft UG Boring, Service cable in Conduit, New 200 Amp Meter Service, and connection to the New Sign Assembly Power box only. This price does not include any cost associated with the new Sign assembly.
- 4). The Price above does not include Tax or Bond.

The above Job Quote has been approved. Unless the change box has been check, followed by a detail sheet, you may proceed with the Installation as noted above. This job proposal is valid for 30 days from above Proposal date.

Please check one

Approved as Noted above: See attach sheet.

Approved with Changes:

PO Number: _____
Lane Construction of Mississippi Inc.

Authorized Signature: _____ Date Signed: _____

Print Authorized Name: _____
Please sign and date the above and fax this back to our office for Verification.
If you have any questions please feel free to call me at 228-217-8041.