

**CITY OF GAUTIER
MEMORANDUM**

To: Samantha Abell, City Manager
From: Patty Huffman, Grants and Projects Manager
Through: Chandra Nicholson, Economic Development & Planning Director
Date: September 9, 2013
Subject: Streetscape Project #R-109-192-01-KCR Modification #12
(Ending Date Change)

REQUEST:

Budget Modification #12 for the above referenced Streetscape Project is presented for City Council approval. The purpose of this modification is to extend the current Project ending date from September 30, 2013 to December 31, 2013 to allow time for installation of the digital sign, final project monitoring, and MDA review and approval of project close-out documents.

DISCUSSION:

The City Manager's signature is needed on three (3) originals.

ATTACHMENT(S):

Mississippi Development Authority Modification Signature Sheet (3 originals)

**MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET**

**DISASTER RECOVERY DIVISION
POST OFFICE BOX 849
JACKSON, MISSISSIPPI 39205-0849**

| | | |
|---|---|--|
| 1. Recipient's Name, Address, and Telephone No. City of Gautier 3330 Highway 90 Gautier, MS 39553 228-497-8000 | 2. Effective Date: | |
| | 3. Contract Number: R-109-192-01-KCR | Grant Number: R-109-192-01-KCR |
| | 4. Modification Number: #12 | |
| | 5. Grant Identifier: (Funding Source & Year) CFDA Number: 14.219 & 14.228 | |
| | 6. Beginning and Ending Date 12/1/08 – 12/31/13 | |
| | 7. Page 1 of <u> 1 </u> | |

8. As a result of this modification, funds obligated are changed as follows:

| <u>KCDBG</u> | <u>OTHER FEDERAL</u> | <u>OTHER (LOCAL-PRIVATE)</u> |
|------------------------|---------------------------------|---|
| FROM: No Change | FROM: | FROM: No change |
| TO: | TO: | TO: |
| INCREASE: | INCREASE: | INCREASE: |
| DECREASE: | DECREASE: | DECREASE |

9. The above recipient is hereby modified as follows: The purpose of this modification is to extend the contract ending date to December 31, 2013 to allow for completion of construction, final project monitoring and submission of close out documents.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

| | |
|---|--|
| 12. Approved for Agency: <u>MDA approval is not required</u> Signature _____ Date _____ Name: Title: | 13. Approved for Recipient: _____ Signature _____ Date _____ Name: Samantha Abell Title: City Manager |
|---|--|

MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET

DISASTER RECOVERY DIVISION
POST OFFICE BOX 849
JACKSON, MISSISSIPPI 39205-0849

| | | |
|--|--|-----------------------------------|
| 1. Recipient's Name, Address, and Telephone No. City of Gautier 3330 Highway 90 Gautier, MS 39553 228-497-8000 | 2. Effective Date: | |
| | 3. Contract Number: R-109-192-01-KCR | Grant Number: R-109-192-01-KCR |
| | 4. Modification Number: #12 | |
| | 5. Grant Identifier: (Funding Source & Year) CFDA Number: 14.219 & 14.228 | |
| | 6. Beginning and Ending Date 12/1/08 – 12/31/13 | |
| | 7. Page 1 of <u>1</u> | |

8. As a result of this modification, funds obligated are changed as follows:

| <u>KCDBG</u> | <u>OTHER FEDERAL</u> | <u>OTHER (LOCAL-PRIVATE)</u> |
|------------------------|--------------------------|----------------------------------|
| FROM: No Change | FROM: | FROM: No change |
| TO: | TO: | TO: |
| INCREASE: | INCREASE: | INCREASE: |
| DECREASE: | DECREASE: | DECREASE: |

9. The above recipient is hereby modified as follows: The purpose of this modification is to extend the contract ending date to December 31, 2013 to allow for completion of construction, final project monitoring and submission of close out documents.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

| | |
|--|---|
| 12. Approved for Agency: <u>MDA approval is not required</u> Signature _____ Date _____ Name: Title: | 13. Approved for Recipient: _____ Signature _____ Date _____ Name: Samantha Abell Title: City Manager |
|--|---|