

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

**ORDER NUMBER 263-2013**

**IT IS HEREBY ORDERED** by the Mayor and Members of the Council of the City of Gautier, Mississippi, that Change Order #6 for the Gautier Fire Station Project #BL1102 to extend the contract time for completion by twelve (12) days due to rain during the period of July 26<sup>th</sup> through August 29<sup>th</sup>, 2013 is hereby approved.

**IT IS FURTHER ORDERED** that the City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by Councilman Vaughan, seconded by Councilwoman Martin and the following vote was recorded:

AYES:           Gordon Gollott  
                  Mary Martin  
                  Johnny Jones  
                  Hurley Ray Guillotte  
                  Casey Vaughan  
                  Rusty Anderson  
                  Adam Colledge

NAYS:           None

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

**Passed and Adopted** by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of October 15, 2013.

**CITY OF GAUTIER  
MEMORANDUM**

**To:** Samantha Abell, City Manager  
**From:** Cindy Steen, Purchasing Agent  
**Through:** Cindy Russell, City Clerk  
**Date:** October 10<sup>th</sup>, 2013  
**Subject:** Approval Change Order #6 for the Gautier Fire Station Project

---

**REQUEST:**

Approval of Change Order #6 to the Gautier Fire Station Project #BL1102 to be as follows: Contract time for completion to be extended by twelve (12) days because of rain during the period of July 26<sup>th</sup>, 2013 through August 29<sup>th</sup>, 2013.

**RECOMMENDATION:**

It is recommended that the City Council approve the Change Order #6 for the Gautier Fire Station Project #BL1102 to be extended by twelve (12) days because of rain during the period of July 26<sup>th</sup>, 2013 through August 29<sup>th</sup>, 2013.

**ATTACHMENT(S):**

Change Order

# DAN HENSARLING, INC.

CONTRACTORS

August 29, 2013

William Lack  
Bolton/Lack Architects in Association  
101-A Rouselle Place  
Ocean Springs, MS 39564

RE: Fire Station for the City of Gautier  
6200 Brown Road  
Gautier, Mississippi

Dear Mr. Lack:

For the time period July 26, 2013 through August 29, 2013 we request the contract time be adjusted by **Twelve (12)** days to reflect the following rain day:

07/27/2013	3" Rain	07/30/2013	.25" Rain
08/01/2013	.50" Rain	08/02/2013	.50" Rain
08/04/2013	.25" Rain	08/07/2013	.33" Rain
08/09/2013	.25" Rain	08/12/2013	.25" Rain
08/15/2013	.50" Rain	08/18/2013	3" Rain
08/20/2013	.25" Rain	08/24/2013	.25" Rain

Should you have questions or comments, please do not hesitate to call.

Sincerely,

DAN HENSARLING, INC.



Cornel Clement

CC/bfe



# CHANGE ORDER

AIA DOCUMENT G701

OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER

PROJECT:  
(name, address)

CHANGE ORDER NUMBER: 6

DATE: 9-25-13

TO CONTRACTOR:  
(name, address)

ARCHITECT'S PROJECT NO: BL1102

Dan Hensarling, Inc.

CONTRACT DATE: 11-30-12

CONTRACT FOR: New Fire Station for City of Gautier, MS

The Contract is changed as follows:

Contract time for completion to be extended by twelve (12) days because of rain during the period July 26, 2013 through August 29, 2013. See the attached request.

**Not valid until signed by the Owner, Architect and Contractor.**

The original (Contract Sum) (Guaranteed Maximum Price) was \$ N/A  
 Net change by previously authorized Change Orders \$ N/A  
 The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was \$ N/A  
 The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of \$ N/A  
 The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be \$ N/A

The Contract Time will be (increased) (decreased) (unchanged) by 12 days  
 The date of Substantial Completion as of the date of this Change Order therefore is November 8, 2013

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

<u>Bolton-Lack</u>	<u>Dan Hensarling, Inc.</u>	<u>City of Gautier, MS</u>
ARCHITECT	CONTRACTOR	OWNER
<u>101-A Rouselle Place</u>	<u>P.O. Box 3927</u>	
<u>Ocean Springs, MS</u>	<u>GULFPORT, MS 39505</u>	
BY <u><i>William Lack</i></u>	BY <u><i>Cornel Clement</i></u>	BY _____
DATE <u>9-28-13</u>	DATE <u>9/27/2013</u>	DATE _____



**CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.**

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

**ORDER NUMBER 264-2013**

**IT IS HEREBY ORDERED** by the Mayor and Members of the Council of the City of Gautier, Mississippi, that the City is hereby authorized to accept donation of a Cannon PC1438 Power Shot Sx20 IS Camera form Shawn Alford, Secure Networks, Inc.

**IT IS FURTHER ORDERED** that the City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by Councilman Vaughan, seconded by Councilwoman Martin and the following vote was recorded:

AYES:           Gordon Gollott  
                  Mary Martin  
                  Johnny Jones  
                  Hurley Ray Guillotte  
                  Casey Vaughan  
                  Rusty Anderson  
                  Adam Colledge

NAYS:           None

---

MAYOR

ATTEST:

---

CITY CLERK

**Passed and Adopted** by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of October 15, 2013.

Donated from Shawn Alford

Canon PC1438 Power Shot SX20 IS Camera

No 0523303604

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

**ORDER NUMBER 265-2013**

**IT IS HEREBY ORDERED** by the Mayor and Members of the Council of the City of Gautier, Mississippi, that the City is hereby authorized to accept donation of a E-Spot upgrade kit for Litebox Lantern for the Fire Department from Danny Senseney.

**IT IS FURTHER ORDERED** that the City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by Councilman Vaughan, seconded by Councilwoman Martin and the following vote was recorded:

AYES:           Gordon Gollott  
                  Mary Martin  
                  Johnny Jones  
                  Hurley Ray Guillotte  
                  Casey Vaughan  
                  Rusty Anderson  
                  Adam Colledge

NAYS:           None

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

**Passed and Adopted** by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of October 15, 2013.

DANNY SENSENEY  
 2221 FARMINGTON DRIVE  
 GAUTIER, MS 39553

Customer No. 67101	Sales I.D. AT /AT	Purchase Order No.	Media Code X /WEBSITE	Terms XXXXXXXXX2764 VISA		
Credit Card Number	Type	Phone Number (228) 219-5301	Total Wt 2.2	Zone 6	# Packages 1	Ship Via UPS

Message: Thank you for your order! We appreciate your business!

Federal ID # 22-3703937

Qty.	B/O	Shipped	Item #	Description	Unit Price	Disc.	Extension
1	0	1	45845	E-Spot upgrade Kit for Litebox Lantern	47.51	--	47.51
					MERCHANDISE INVOICE TOTAL \$		47.51
					SHIPPING & HANDLING \$		12.82
					INVOICE TOTAL \$		60.33
					CR. CARD: VI, APPR:135321 \$		-60.33

*Saturday 09/14/2013*

he ordered a lite box and they sent him the wrong one. The Company told him to donate it to his local F.D., / The Company sent him a new one.

# Invoice/Packing Slip

[www.AGTBattery.com](http://www.AGTBattery.com)