

**CITY OF GAUTIER  
Business Item #4  
Fact Sheet**

**Council Meeting:**  
**Title:**

**December 17, 2013  
Streetscape Project #R-109-192-01-KCR  
Modification #13 (Ending Date Change)**

**Introduced by:**  
**Contact Person/Telephone**

**Chandra Nicholson 497-8015**

**Summary Explanation: Approval of Budget Modification #13 for the Streetscape Project #R-109-192-01-KCR to extend the current project ending date from December 31, 2013 to March 31, 2014 to allow time for installation of the digital sign, final project monitoring, and Mississippi Development Authority (MDA) review and approval of project close-out documents**

**EXHIBITS FOR REVIEW**

<b>Resolution</b>	<input type="checkbox"/>
<b>Ordinance</b>	<input type="checkbox"/>
<b>Contract</b>	<input type="checkbox"/>
<b>Minutes</b>	<input type="checkbox"/>
<b>Plan Maps</b>	<input type="checkbox"/>
<b>Order</b>	<input checked="" type="checkbox"/>
<b>Other</b>	<input type="checkbox"/>
<b>Submittal Authorization</b>	<b>City Manager</b>

**Staff Recommendation:**  
**Approval**

<b>Motion Made by:</b>													
Gollott	<input type="checkbox"/>	Martin	<input type="checkbox"/>	Jones	<input type="checkbox"/>	Guillotte	<input type="checkbox"/>	Vaughan	<input type="checkbox"/>	Anderson	<input type="checkbox"/>	Colledge	<input type="checkbox"/>

<b>Second Made by:</b>													
Gollott	<input type="checkbox"/>	Martin	<input type="checkbox"/>	Jones	<input type="checkbox"/>	Guillotte	<input type="checkbox"/>	Vaughan	<input type="checkbox"/>	Anderson	<input type="checkbox"/>	Colledge	<input type="checkbox"/>

<b>Voted as follows:</b>		<b>Ayes</b>	<b>Nays</b>	<b>Abstained</b>	<b>Absent</b>
<b>Mayor</b>	<b>Gollott</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>At Large</b>	<b>Martin</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 1</b>	<b>Jones</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 2</b>	<b>Guillotte</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 3</b>	<b>Vaughan</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 4</b>	<b>Anderson</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 5</b>	<b>Colledge</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**Action Taken:**

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

**ORDER NUMBER 000-2013**

**IT IS HEREBY ORDERED** by the Mayor and Members of the Council of the City of Gautier, Mississippi, that Budget Modification #13 for the Streetscape Project #R-109-192-01-KCR to extend the current project ending date from December 31, 2013 to March 31, 2014 to allow time for installation of the digital sign, final project monitoring, and Mississippi Development Authority (MDA) review and approval of project close-out documents is hereby approved.

**IT IS FURTHER ORDERED** that the City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by **BLANK**, seconded by **BLANK** and the following vote was recorded:

AYES:

NAYS:

---

MAYOR

ATTEST:

---

CITY CLERK

**BLANK** by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of December 17, 2013.