

**CITY OF GAUTIER  
Consent Item #4  
Fact Sheet**

**Council Meeting:**  
**Title:**

**December 17, 2013**  
**Change Order #7 for the Gautier Fire Station**  
**Project #BL1102**

**Introduced by:**  
**Contact Person/Telephone**

**Cynthia Russell 497-8014**

**Summary Explanation: Approval of Change Order #7 for the Gautier Fire Station Project #BL1102 to extend contract completion time by seventeen (17) days because of rain during the period of August 30, 2013 through November 27, 2013**

**EXHIBITS FOR REVIEW**

<b>Resolution</b>	<input type="checkbox"/>
<b>Ordinance</b>	<input type="checkbox"/>
<b>Contract</b>	<input type="checkbox"/>
<b>Minutes</b>	<input type="checkbox"/>
<b>Plan Maps</b>	<input type="checkbox"/>
<b>Order</b>	<input checked="" type="checkbox"/>
<b>Other</b>	<input type="checkbox"/>
<b>Submittal Authorization</b>	<b>City Manager</b>

**Staff Recommendation:**  
**Approval**

<b>Motion Made by:</b>													
<b>Gollott</b>	<input type="checkbox"/>	<b>Martin</b>	<input type="checkbox"/>	<b>Jones</b>	<input type="checkbox"/>	<b>Guillotte</b>	<input type="checkbox"/>	<b>Vaughan</b>	<input type="checkbox"/>	<b>Anderson</b>	<input type="checkbox"/>	<b>Colledge</b>	<input type="checkbox"/>

<b>Second Made by:</b>													
<b>Gollott</b>	<input type="checkbox"/>	<b>Martin</b>	<input type="checkbox"/>	<b>Jones</b>	<input type="checkbox"/>	<b>Guillotte</b>	<input type="checkbox"/>	<b>Vaughan</b>	<input type="checkbox"/>	<b>Anderson</b>	<input type="checkbox"/>	<b>Colledge</b>	<input type="checkbox"/>

<b>Voted as follows:</b>		<b>Ayes</b>	<b>Nays</b>	<b>Abstained</b>	<b>Absent</b>
<b>Mayor</b>	<b>Gollott</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>At Large</b>	<b>Martin</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 1</b>	<b>Jones</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 2</b>	<b>Guillotte</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 3</b>	<b>Vaughan</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 4</b>	<b>Anderson</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<b>Ward 5</b>	<b>Colledge</b>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**Action Taken:**

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi the following:

**ORDER NUMBER 000-2013**

**IT IS HEREBY ORDERED** by the Mayor and Members of the Council of the City of Gautier, Mississippi that Change Order #7 for the Gautier Fire Station Project #BL1102 to extend contract completion time by seventeen (17) days because of rain during the period of August 30, 2013 through November 27, 2013 is hereby approved.

**IT IS FURHTER ORDERED** that the City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by **BLANK**, seconded by **BLANK** and the following vote was recorded:

AYES:

NAYS:

---

MAYOR

ATTEST:

---

CITY CLERK

**BLANK** by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of December 17, 2013.