CITY OF GAUTIER Business Agenda Item #3 Fact Sheet

Council Meeting: Title:				ange Order #2 f Project	or Allen
Introduced by: Contact Person/Telephone		Chandra Nicholson 497-8000 ext. 312			
Summary Explanation: Authoris Change order request option 2A would increase the contract amount	would allow chang lincrease the con nt by \$78,920.75.	ges to the tract amou	roadway lay int by \$19,38	out. Two option	ns are
		S FOR RE	VIEW		
Resolution					
Ordinance Contract/Agreement					
Minutes					
Plan Maps					
Order	•				
Other					
Submittal Authorization		City Manager			
Staff Recommendation: Approval					
Motion Made by: Gollott ☐ Martin ☐ Jo	ones Guillott	e 🔲 Va	ughan 🔲	Anderson	Colledge
Second Made by:					
Gollott Martin Jo	ones	e 🔲 Va	ughan 🗌	Anderson	Colledge
Voted as follows:		Ayes	Nays	Abstained	Absent
Mayor	Gollott				
At Large	Martin				
Ward 1	Jones				
Ward 2	Guillotte				
Ward 3	Vaughan				
Ward 4	Anderson				
Ward 5	Colledge				
Action Taken:					

There came for consideration of the Mayor and Members of the Council of the City of Gautier, Mississippi, the following:

ORDER NUMBER 000-2016

IT IS HEREBY ORDERED by the Mayor and Members of the Council of the City of Gautier, Mississippi, that Change Order #2A – Full Asphalt Road Section in the amount of \$19,389.50 or Change Order #2B – Full Asphalt Road Section with Concrete Pavers at Entrances to Bienville Orthopaedics in the amount of \$78,920.75 for the Allen Road Improvements Project is hereby authorized.

IT IS FURTHER ORDERED that the Interim City Manager or City Clerk is authorized to execute any and all documents necessary.

Motion was made by **BLANK** seconded by **BLANK** and the following vote was recorded:

AYES:		
NAYS:		
	MAYOR	
ATTEST:		
CITY CLERK		

BLANK by Mayor and Members of the Council of the City of Gautier, Mississippi, at the meeting of July 5, 2016.