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There came for consideration of the Mayor and Members of the Council of the City of 
Gautier, Mississippi, the following: 
 

ORDER NUMBER 055-2014 
 

 IT IS HEREBY ORDERED by the Mayor and Members of the Council of the City of Gautier, 
Mississippi, that the Budget Modification #14 for the Hurricane Katrina Community Revitalization 
Streetscape Project to extend the current project ending date from March 31, 2014 to June 30, 
2014 to allow time for completion of the installation of the digital sign, purchase of benches, trash 
receptacles and final project monitoring is hereby approved. 
 
 IT IS FURTHER ORDERED that approval of Budget Modification #14 is contingent upon 
Mississippi Development Authority approval. 
 

IT IS FURTHER ORDERED that the City Manager or City Clerk is authorized to execute 
any and all documents necessary. 

 
 Motion was made by Councilman Anderson, seconded by Councilwoman Martin and 
the following vote was recorded: 
 
 AYES:  Gordon Gollott 
   Mary Martin 
   Johnny Jones 
   Hurley Ray Guillotte 
   Casey Vaughan 
   Rusty Anderson 
   Adam Colledge 
 
 NAYS:  None 
 
 
              
       MAYOR 
 
ATTEST: 
 
      
CITY CLERK 
 
 Passed and Adopted by Mayor and Members of the Council of the City of Gautier, 
Mississippi, at the meeting of March 4, 2014. 
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CITY OF GAUTIER 

MEMORANDUM 

 
 

To:  Samantha Abell, City Manager 

From:   Patty Huffman, Grants and Projects Manager 

Through:   Chandra Nicholson, Economic Development & Planning Director 

Date:    February 25, 2014  

Subject:          Streetscape Project #R-109-192-01- KCR Modification #14 
  (Ending Date Change) 
______________________________________________________________________ 

REQUEST: 

 
Budget Modification #14 for the above referenced Hurricane Katrina Community 
Revitalization Streetscape Project is presented for City Council approval.  The purpose of this 
modification is to extend the current project ending date from March 31, 2014 to June 30, 2014 
to allow time for completion of the installation of the digital sign, purchase of benches and 
trash receptacles, final project monitoring, and Mississippi Development Authority (MDA) 
review and approval of project close-out documents.  
 
DISCUSSION: 

 

As the streetscape project neared completion, it was determined that approximately $9,000 
remained in the budget that could be expended on the project if purchases were made and 
invoiced before closeout. The Economic Development Director therefore recommends the 
purchase of additional benches and trash receptacles to be permanently installed along the 
streetscape route. Once approved by City Council, the City Manager’s signature is needed on 
three (3) originals. This ending date change is subject to MDA approval.   
 
RECOMMENDATION: 

 

The Economic Development and Planning Department recommends that City Council 
authorize the ending date change for the Streetscape Project as outlined above in order to 
complete the digital sign installation, finalize purchasing of benches and trash receptacles, 
finalize MDA monitoring, and submit the close-out package.   
 
City Council may: 

1) Approve the ending date change for the Streetscape Project to June 30, 2014; 
2) Approve the ending date change for the Streetscape Project to a different date; or 
3) Disapprove any change to the current ending date of March 31, 2014.   

 

ATTACHMENT(S): 

 

MDA Budget Modification Signature Sheet #14 
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MISSISSIPPI DEVELOPMENT AUTHORITY 

MODIFICATION SIGNATURE SHEET 
 

DISASTER RECOVERY DIVISION 
POST OFFICE BOX 849 

JACKSON, MISSISSIPPI 39205-0849 
 
1.  Recipient’s Name, Address, and Telephone No. 
 
    City of Gautier 
    3330 Highway 90 
    Gautier, MS 39553 
 
    228-497-8000 
 

 
2.  Effective Date:   
 
3.  Contract Number: 
R-109-192-01-KCR 

 
Grant Number: 
R-109-192-01-KCR 
 

 
4.  Modification Number:  
  #14 
 
5.  Grant Identifier: (Funding Source & Year) 
     CFDA Number:  14.219 & 14.228 
 
6.  Beginning and Ending Date 
    12/1/08 – June 30, 2014 
 
7.  Page 1 of     1_ 

 
8.  As a result of this modification, funds obligated are changed as follows:   
 
                                                                                       OTHER                                                                OTHER 
    KCDBG                                                                    FEDERAL                                                       (LOCAL-PRIVATE) 

 

   FROM:   No Change                                           FROM:                                                          FROM:   No change             

   TO:                                                                        TO:                                                                 TO:   

   INCREASE:                                                         INCREASE:                                                  INCREASE:    

   DECREASE:                                                       DECREASE:                                                  DECREASE     
  
 
 
 9.  The above recipient is hereby modified as follows:  The purpose of this modification is to extend the contract ending date 
to June 30, 2014 to allow for completion of construction, final project monitoring and submission of close out documents. 
 
 
10.  Except as hereby modified, all terms and conditions of the subcontract remain unchanged. 
 
 
12.  Approved for Agency: 
 
_____________________________________________ 
Signature                                                             Date 
 
Name:   
 
Title:     

 
13.  Approved for Recipient: 
 
______________________________________________ 
Signature                                                             Date 
 
Name:   Samantha Abell 
 
Title:     City Manager 
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There came for consideration of the Mayor and Members of the Council of the City of 
Gautier, Mississippi, the following: 
 

ORDER NUMBER 056-2014 
 

 IT IS HEREBY ORDERED by the Mayor and Members of the Council of the City of 
Gautier, Mississippi, that the City Planner Job Description and consequent redaction of Planning 
Technician and replacing with City Planner on the Schedule of Authorized Positions is hereby 
approved. 
 
 IT IS FURTHER ORDERED that the City Manager or City Clerk is authorized to execute 
any and all documents necessary. 
 
 Motion was made by Councilwoman Martin, seconded by Councilman Jones and the 
following vote was recorded: 
 
 AYES:  Gordon Gollott 
   Mary Martin 
   Johnny Jones 
   Hurley Ray Guillotte 
   Casey Vaughan 
   Rusty Anderson 
   Adam Colledge 
 
 NAYS:  None 
  
              
       MAYOR  
 
ATTEST: 
 
 
       
CITY CLERK 
 
 
 Passed and Adopted by Mayor and Members of the Council of the City of Gautier, 
Mississippi, at the meeting of March 4, 2014. 
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